Mr. O'Neil offered the following and moved its adoption:

## R-11-202 RESOLUTION – CHANGE ORDER #1 FIORE PAVING COMPANY NO CHANGE IN CONTRACT AMOUNT HIGHLAND AVENUE AREA ROAD IMPROVEMENTS

**WHEREAS**, a contract was awarded for Fiore Paving Co., Inc. as follows:

R-11-176 July 20, 2011 \$1,186,325.00

**WHEREAS**, change order # 1 dated October 13, 2011 prepared by T & M Associates, professional engineers, sets forth reasons for said change order,

**NOW, THEREFORE BE IT RESOLVED** by the Governing Body of the Borough of Highlands that change order #1 reflecting no change to the original contract amount is hereby authorized for the North Street Drainage Project. The contract is hereby remains at \$1,186,325.00.

## Certification of Funds:

I hereby certify that funds are available for this contract from Ordinance 10-14.

## NO CERTIFICATION NECESSARY

Stephen Pfeffer Chief Financial Officer

Seconded by: Mr. Connelly and adopted on the following roll call vote:

**ROLL CALL:** 

**AYES:** Mr. Connelly, Mr. O'Neil, Mr. Francy, Ms. Kane

NAYES: None

**ABSENT:** Mayor Nolan

**ABSTAIN**: None

Date: November 2, 2011	

CAROLYN CUMMINS, BOROUGH CLERK

I hereby	certify that	the above R	esolution v	vas duly add	opted by the	Governing
Body of	the Boroug	h of Highland	ds at a mee	eting held N	ovember 2,	2011.

\_\_\_\_\_

## BOROUGH CLERK/DEPUTY CLERK