
Mr. Nolan offered the following Resolution and moved its adoption: 
 

R-08-70 
RESOLUTION – CHANGE ORDER #1 FINAL 

 REYNOLDS INLINER LLC 
DECREASE OF $6,400 

BASIN 8 SANITARY SEWER REHABILITATION (PROPOSAL C)  
 

   WHEREAS, a contract was awarded for Reynolds Inliner LLC as follows: 
  
        R-07-103   June 6, 2007       $95,900.00 
                        
   WHEREAS, change order # 1 final dated February 29, 2008 prepared by T & 
M Associates, professional engineers, sets forth reasons (final as-built conditions) for 
said change order , 
 
   NOW, THEREFORE BE IT RESOLVED by the Governing Body of the 
Borough of Highlands that change order #1 Final decreasing the original contract 
amount by $6,400.00 is hereby authorized for the Basin 8 Sanitary Sewer 
Rehabilitation Project (Proposal c). The contract is hereby amended to $89,500.00. 
 
 
          NOW, FURTHER BE IT RESOLVED that the Borough of Highlands does 
hereby accept the maintenance bond from Travelers Casualty and Surety Company of 
America in amount of $44,750.00 for two years commencing on the date of 
substantial completion which is October 24, 2007. Said acceptance is contingent upon 
the Borough Attorney’s approval of said maintenance bond. 
 
 
Seconded by Mayor Little and adopted on the following roll call vote: 
ROLL CALL: 
AYES: Mrs. Burton, Mr. Nolan, Mr. Urbanski, Mayor Little 
NAYES: None 
ABSENT: Mr. Caizza 
ABSTAIN: None 
 
Date:  March 19, 2008  --------------------------------------------------------------- 
    NINA LIGHT FLANNERY, BOROUGH CLERK 
 
 
I hereby certify that the above Resolution was duly adopted by the Governing Body 
of the Borough of Highlands at a meeting held March 19, 2008. 
 
 
    --------------------------------------------------------------- 
    BOROUGH CLERK/DEPUTY CLERK 
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